Eighties Project Timeline

Date	Event
24 Jan	
31	Alfa burn
	Bravo burn
7 Feb	
14	Charlie burn
	Machine upgrade to Pentium II
21	
28	Delta burn
7 Mar	Eighties Project online
14	
21	Raw lyrics acquisition / Switch to Audiograbber for audio extraction
	Echo burn
28	Foxtrot burn
	Golf burn
4 Apr	Hotel burn — Album art acquisition begins / The Teaser Challenge web page
	Igloo burn session one — Master disc layout finalized
11	Igloo burn session two — Audio acquisition phase ends
	Master disc eight burn
18	Master disc one burn
	Acquire bulk CD-R
25	
2 May	Master disc two burn
	Master disc three burn
9	Trial production burn
	Master disc nine burn
16	Master disc four burn
23	
	Master disc five burn
30	
	Master disc six burn — Album art acquisition ends
6 Jun	
13	Master disc seven (audio session) burn